
Option A Option B

 Westlake Hub to 

First/Stewart First/Stewart to Occidental/Jackson

Total, Westlake Hub via 1st 

to Occidental

4th/5th Jackson to 

Stewart

AA/NEPA 1,500,000$                                              1,500,000$                               1,500,000$                          

Design/Preconstruction 10% 420,000$                    1,354,417$                                              1,774,417$                               1,657,000$                          

Construction-Hard Costs 4,200,000$                 13,544,172$                                           17,744,172$                             16,569,997$                        

Construction-Soft Costs 1,825,000$                 7,300,000$                                              9,125,000$                               5,840,000$                          

SubTotal 6,445,000$                23,698,589$                                        30,143,589$                           25,566,997$                      

Contingency 50% 3,222,500$                 11,849,294.3$                                        15,071,794.3$                         12,783,498.4$                     

Fleet Enhancement 10,000,000$                             10,000,000$                        

Total 9,667,500$                35,547,883$                                        55,215,383$                           48,350,495$                      

Key Sources/Assumptions

Construction hard costs are based on unit costs of First Hill Streetcar 60% engineer's estimate, with some adjustments for items unique to that project. 

Construction soft costs are based on cost/month experience on SLU Streetcar and other projects, and duration assumptions.

Fleet enhancement could included additional vehicles and/or additional spare parts, maintenance facility modifications.
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